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ESTIMATE RUN 08/05/2019

ESTIMATE SUMMARY 21:42:12

CONTID: C22366         ESTIMATE NO: 0004 PROG 2005

PCN: 22366-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING AT VARIOUS LOCATIONS IN REGION 1 PERCENT TIME:

PROJECT NO: SHER100-302                   

RAMP METERING AT VARIOUS LOCATIONS IN REGION 1

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,057,126.40 PARTICIPATING $ $ 249,951.40

AWARD PROJECT AMT: 2,797,304.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,612.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,074.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.03

WORK DAYS

WORK DAYS

30.34%

2,129,648.00

249,951.40

241,339.00

234,264.96

$

$

$

$

927,478.40

0.00

927,478.40

17,044.50

944,522.90

-25,277.35

0.00

919,245.55

0.00

AMOUNT DUE 919,245.55 234,264.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 234,264.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

DOUGLAS, REGION 1  

69.5 TIME ALLOW: 151

ORIG TIME ALLOW: 151

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/04/2019

03/04/2019

07/02/2019

12/13/2018

01/02/2019

02/04/2019

03/04/2019



CONTID: C22366         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

90.000

SF  

6.00000

0010 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

555.00000

0015 *Potholing 174.500

16.000

203-01597  
 

30,480.00190.500

2,560.00

190.500

HOUR

160.00000

0020 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

180.00000

0025 Erosion Log Type 1 (9 Inch) 4,100.000

1,015.000

208-00012  
 

35,805.005,115.000

7,105.00

5,115.000

LF  

7.00000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

240.000

LF  

17.00000

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,180.001.000

0.00

21.000

EACH

2,180.00000

0040 Storm Drain Inlet Protection (Type I) (84 Inch) 1.000

0.000

208-00053  
 

107.001.000

0.00

11.000

EACH

107.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

11.000

EACH

202.00000

0050 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

111.003.000

0.00

85.000

HOUR

37.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

85.000

HOUR

77.00000
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PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

73.000

HOUR

80.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

40.00000

0070 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

320.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

945.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

3,838.00000

0085 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

3,928.00000

0090 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

119.000

LF  

205.00000

0095 *Drilled Shaft (36 Inch) 76.000

19.000

503-00036  
 

31,825.0095.000

6,365.00

152.000

LF  

335.00000

0100 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

47.000

EACH

75.00000

0105 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

95.000

EACH

66.00000

0110 1-1/4 Inch Electrical Conduit 276.000

0.000

613-00125  
 

4,140.00276.000

0.00

290.000

LF  

15.00000
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PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 24,318.000

7,549.000

613-00206  
 

312,296.6031,867.000

73,980.20

54,350.000

LF  

9.80000

0120 *3 Inch Electrical Conduit (Bored) 4,252.000

162.000

613-00306  
 

64,003.004,414.000

2,349.00

8,510.000

LF  

14.50000

0125 2 Inch Electrical Conduit (Plastic) 1,245.000

778.000

613-01200  
 

20,230.002,023.000

7,780.00

2,120.000

LF  

10.00000

0130 3 Inch Electrical Conduit (Plastic) 375.000

243.000

613-01300  
 

8,034.00618.000

3,159.00

618.000

LF  

13.00000

0135 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

28.000

EACH

160.00000

0140 Pull Box (11"x18"x12") 38.000

15.000

613-07011  
 

31,800.0053.000

9,000.00

95.000

EACH

600.00000

0140 MATERIAL ALLOWANCE Deliverd to Project 57.000

-15.000

5,040.0042.000

-1,800.00EACH

120.00000

0145 Pull Box (24"x36"x24") 9.000

8.000

613-07023  
 

26,350.0017.000

12,400.00

32.000

EACH

1,550.00000

0145 MATERIAL ALLOWANCE Delivered to Project 23.000

-8.000

8,929.5015.000

-4,762.40EACH

595.30000

0150 Pull Box (30"x48"x24") 6.000

4.000

613-07040  
 

19,900.0010.000

7,960.00

16.000

EACH

1,990.00000

0150 MATERIAL ALLOWANCE Delivered to project 10.000

-4.000

3,075.006.000

-2,050.00EACH

512.50000
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PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Wiring 0.100

0.200

613-10000  
 

46,500.000.300

31,000.00

1.000

L S 

155,000.00000

0160 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

1.000

EACH

1,035.00000

0165 Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

17.000

EACH

1,850.00000

0170 Light Standard Foundation 8.000

3.000

613-40010  
 

17,490.0011.000

4,770.00

17.000

EACH

1,590.00000

0175 2-Plex Receptacle (With Box and Cover) 0.000

0.000

613-50132  
 

0.000.000

0.00

1.000

EACH

140.00000

0180 Service Meter Cabinet 7.000

3.000

613-80130  
 

43,710.0010.000

13,113.00

11.000

EACH

4,371.00000

0185 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

13.000

EACH

425.00000

0190 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

312.500

SF  

25.00000

0195 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

116.500

SF  

33.00000

0200 Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

3,767.00000

0205 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

423.00000
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PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

40.000

EACH

281.00000

0215 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

6.000

EACH

869.00000

0220 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

46.000

EACH

87.00000

0225 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

34.000

EACH

501.00000

0230 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

46.000

EACH

633.00000

0235 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

16.000

EACH

14,023.00000

0240 Loop Detector Wire 2,414.000

0.000

614-72875  
 

10,863.002,414.000

0.00

18,130.000

LF  

4.50000

0245 Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Cha 

0.000

0.000

614-72878  
 

0.000.000

0.00

23.000

EACH

513.00000

0250 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

1.000

EACH

10,081.00000

0255 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

17.000

EACH

10,552.00000

0260 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

34.000

EACH

2,178.00000
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PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

14,639.00000

0270 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

16,046.00000

0275 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

18,431.00000

0280 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

34.000

EACH

2,488.00000

0285 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

22.000

EACH

742.00000

0290 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

17.000

EACH

1,582.00000

0295 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

13,674.000

614-87010  
 

27,348.0013,674.000

27,348.00

20,730.000

LF  

2.00000

0300 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

17.000

EACH

1,312.00000

0305 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

17.000

EACH

66.00000

0310 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,472.00000

0315 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

20.000

EACH

3,145.00000
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PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

2.000

EACH

25,455.00000

0325 *Construction Surveying 0.450

0.150

625-00000  
 

13,590.000.600

3,397.50

1.000

L S 

22,650.00000

0330 *Mobilization 0.500

0.100

626-00000  
 

84,900.000.600

14,150.00

1.000

L S 

141,500.00000

0335 Public Information Services (Tier IV) 0.450

0.150

626-01104  
 

4,528.800.600

1,132.20

1.000

L S 

7,548.00000

0340 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2.000

GAL 

506.00000

0345 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

652.000

SF  

23.00000

0350 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

744.000

SF  

18.00000

0355 *Flagging 19.000

0.000

630-00000  
 

589.0019.000

0.00

200.000

HOUR

31.00000

0360 *Traffic Control Inspection 6.000

1.000

630-00007  
 

623.007.000

89.00

29.000

DAY 

89.00000

0365 *Traffic Control Management 48.000

15.000

630-00012  
 

52,164.0063.000

12,420.00

145.000

DAY 

828.00000

0370 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

72.000

EACH

65.00000
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PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Construction Traffic Sign (Panel Size B) 12.500

-3.500

630-80342  
 

1,233.009.000

-479.50

116.000

EACH

137.00000

0380 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

119.00000

0385 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2,136.001.000

2,136.00

2.000

EACH

2,136.00000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

1.000

0.000

630-80356  
 

830.001.000

0.00

2.000

EACH

830.00000

0395 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

41.00000

0400 *Traffic Cone 20.000

0.000

630-80380  
 

340.0020.000

0.00

40.000

EACH

17.00000

0405 *Stackable Vertical Panels 12.500

0.000

630-80393  
 

212.5012.500

0.00

30.000

EACH

17.00000

0410 *Mobile Attenuator 0.000

3.000

630-85041  
 

657.003.000

657.00

40.000

DAY 

219.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

155,000.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000
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PCN: 22366-BID    ESTIMATE RUN 08/05/2019

PROJECT: SHER100-302                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:42:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

960.000

F A 

1.00000

0435 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

49,000.000

F A 

1.00000

0440 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0900 Added Item (Each)/ Pullbox 24 x 24 x 18 5.000

3.000

900-00007  
 

8,400.008.000

3,150.00

8.000

EACH

1,050.00000

0905 Drilled Caisson (24 In) 59.500

14.000

503-00024  
 

23,152.5073.500

4,410.00

73.500

LF  

315.00000

CAT 943,572.90241,339.003,056,176.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 1.000

0.000

620-00020  
 

950.001.000

0.00

1.000

EACH

950.00000

CAT 950.000.00950.00CURRENT AMT0400 $ $ $

$ 944,522.90241,339.00$3,057,126.40$CURRENT AMTPROJECT TOTAL


